

Work Packages		WP Lead partner	Activities	Outputs	Deliverables
WP0	W0-Management and coordination	Ararteko	0.1 - Coordination	kick off meeting	Minutes of the meetings
			0.2 Start Up		
			0.3 - On-going monitoring		Progress Report
			0.4 - Operative Project Work Plan		Work Plan
			0.5 - External Evaluation		External Evaluation Report
WP1	research into families needs, strategies and best practices of support	Synergia (1.1 - 1.5); Farapi (1.6 - 1.7)	1.1 context analysis about previous research into family discourses and practices regarding LGBT issues in each country	1st Transnational Meeting	Methodological Framework for the context analysis
			1.2 interviews to family members in each country		interview guidelines
			1.3 case studies of children who had problems with homophobia to identify obstacles and good practices to support them (5 per country)		case study guidelines
			1.4 case studies of homosexual parents to identify needs, services/supports used, good practices (5 per country)	1st Online Meeting	case study guidelines
			1.5 Interview/focus groups with family associations and LGBT family associations		research report
			1.6 identification and selection of best practices of family support/services in each country as well as existing materials/books/stories/games and best practices involving families at schools (positive parenthood)		selection guidelines
			1.7 analysis of best practices according to a common grid	Second Transnational meeting	best practices report
WP2	International and local workshops	Ararteko	2.1 identification of public and private stakeholders, mainly but not only educational authorities, to be invited to international and local seminars		
			2.2 implementation of 1 international and 2 national seminars per country to share with stakeholders the results of the research and the best practices report, discuss them and identify possible new synergies and actions to be implemented to improve the situation and sharing of contents of the training.		
			2.3 Elaboration of transnational guidelines for the protection of children and their families from trans/homophobia, specifically regarding (but not only) trans and homophobic bullying school proceedings	2nd online meeting	seminars reports and guidelines

WP3	training for teachers and parents	Schools out	3.1 training proposal for teachers and parents regarding the identification of trans and homophobia episodes and prevention strategies	Third Transnational meeting	<a href="#">Pilot training package</a>
			3.2 sharing the proposal with <a href="#">families</a> and parents associations and schools		
			3.3 implementation of the training sessions		Final Training Package/ <a href="#">Report of parents and schools meetings</a>
WP4	networking with existing LGBT organisations and families organisations with the purpose of creating the framework for an active families and LGBT organisations net at European level, with the specific goal of subverting education values related to LGBT issues at European educational settings	FELG (NELFA) / COC?	4.1 contacts with European LGBT organisations and families organisations		
			4.2 discussion about lobbying strategies, <a href="#">at regional, national and European level</a>		<a href="#">Report of networking actions and strategies</a>
			4.3 Implementation of lobbying actions <a href="#">at different levels</a>		<a href="#">Creating an agenda of lobbying actions</a>
WP5	Mainstreaming and dissemination	Ararteko	5.1. preparation of the website	4th transnational meeting	Website
			5.2. Final Conference ( where we should show the final results, by first informing directly different European institutional actors, as f.i. European Parlament LGBT intergroup)	Final Conference	
			5.3. Other mainstreaming activities		Dedicated page on the website <a href="#">Social nets profile (Twitter, Facebook and so on)</a>
			5.4 Making all deliverables created along the project accesible in digital formats		<a href="#">Summary of project results</a>